
Project Location and Background 
 
The Overland Project was located in southwest Tooele 
County at the north end of the Deep Creek Mountains, 
in the Clifton Hills between Gold Hill and Overland 
Canyon.  It is about 45 miles south of Wendover.  It was 
the site of precious and base metal mining (silver, gold, 
lead, arsenic, tungsten, etc.) mostly from the 1870s to 
1940s, with some mining continuing to the present. 
 
The project was one phase of a series of mine closure 
projects planned in the Gold Hill area, following the 
Gold Hill Project in 2007 and closures on Dutch 
Mountain in 2013.  It addressed mines on private 
property in the project boundary.  Work on public (BLM) 
land will occur in the future. 

Site 3081813IO005 before closure with hazardous boulders  perched on the old timbers 
and after closure with the boulders scaled down and a bat gate installed inside. 
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Chris Rohrer 
 

The AMRP in the Division of Oil, Gas and Mining, Utah Department 
of Natural Resources, was created in 1983 to address physical 
safety hazards associated with abandoned mines as authorized by 
the Surface Mining Reclamation and Control Act  (SMCRA) of 1977.  
The Program is funded by The Utah Coal Producers who pay an 
abandoned mine reclamation  fee to the Office of Surface Mining 
(OSM) on each ton of coal mined in Utah. 
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Overland Project, 2017   --  Construction Summary 

 
 

 
Overland Project 

AMLIS Key: UT000218 
Construction Cost: $107,149.88 

The 5 Seventeen Company out of Kamas, Utah was awarded the contract for the project. The work included 
closures of 49 hazardous shafts and adits.  Most were backfilled with rock using a trackhoe or manual labor 
(picks and shovels); others were closed with steel gates or grates.  One shaft was plugged with polyurethane 
foam (PUF). 
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PROJECT HIGHLIGHTS: 
 
Project Cost: Bid Amount      $137,989.00 
 Final Amount  $107,149.88 
 
Change Orders: 1 (-$30,839.12)  
 deleted closures w/out ROE 
 
Project Dates: Start:    May 10, 2017 
 Finish:  June 12, 2017 
 16 Work Days 
 33 Calendar Days 
 
Accomplishments: Total Mine Closures:  49 
 Backfill (Hand):   21 (337 cy) 
 Backfill (Machine):  20 (908 cy) 
 Bat Gate:  4 
 Rebar Grate (Pinned):  3 
 PUF Shaft Plug:  1 

Site 3081813VO002 with rebar 
grate closure. 

Site 3081813VO001 backfill in 
progress and completed. 

Site 3081813HO013 with bat gate closure. 


